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Recommendation for Council Action (CMD)

Austin City Council Item ID: 17307 Agenda Number 9.
Meeting Date: August 16, 2012
Department: Contract Management

Authorize execution of change order # 8 to the construction contract with RGM CONSTRUCTORS, LP, for the
Group 30 Street Reconstruction: Oltorf Street East Congress Avenue to Interstate Highway 35, an ACCELERATE
AUSTIN PROJECT, in the amount of $568,558.65, plus $91,435.93 additional contingency, for a total contract
amount not to exceed $4,448,989.71.

Amount and Source of Funding

Funding is available in the Fiscal Year 2011-2012 Capital Budget of the Public Works Department.

Fiscal Note

A fiscal note is attached.

Purchasing
Language:
Prior Council
Action:

For More
Information:
Boards and
Commission
Action:

MBE / WBE:

January 27, 2011 - Council approved original construction contract.

Richard Duane 974-7730; Susan Garnett 974-7064; April Shaw 974-7141.

This contract was awarded in compliance with Chapter 2-9A of the City Code (Minority
Related Items: Owned and Woman Owned Business Enterprise Procurement Program) with 29.01% MBE
and 5.51% WBE subcontractor participation to date.

Additional Backup Information




This project is part of the 2006 Bond Street Reconstruction Program. The project is located on Oltorf Street and
begins at the intersection of Congress Avenue and ends at the service road of Interstate Highway 35. The work
includes full depth reconstruction of the road, a new 12-inch water line, and sidewalk repair where required.

Portions of the Oltorf Street project were deleted by change order to generate sufficient authorization to add a storm
drainage line in Oltorf Street for the SoCo Apartments as well as uncompleted work from the Blunn Creek - Long
Bow Storm Drain Improvements project that are within the limits of the Oltorf Street project. The need for the
SoCo Apartment storm drainage line did not become apparent until reconstruction of Oltorf Street had begun. The
Blunn Creek — Long Bow work was placed on hold due to design issues, which have been corrected. Adding this
work to the Oltorf Street reconstruction project eliminates the need to disturb the reconstructed Oltorf Street in the
future. This request provides sufficient authorization to add back the earlier deleted portions of work. Due to the
potential for unknown subsurface conditions within the limits of the remaining work, additional contingency is
requested for the expeditious processing of any change orders.

This project is located within zip code 78704 and is managed by the Public Works Department.
RGM Constructors, LP is located in Pflugerville, Texas.




